KAISER e HILL
COMPANY

MEMORANDUM

Date: April 17, 2002 Minutes are u ified and
NOT UCNI:
To: Jan Robbins

From: Pam Arnold

Subject: WEEKLY STATUS MEETING DOE/LRA for April 17, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

R. Ahistrand  J. Floerke J. Hindman K. Kunert D. Ward
P. Arnold F. Gerdeman L. Langlois M. McGrory

In addition to the attached status, the following was discussed:

1, Action ltems were reviewed from last week's minutes. One was completed; item 1 will be
carried over until completed.

2. Arnold presented the first Berm removal request for room 2207East. Before approval can

be granted by Hindman, mitigation measures need to be addressed for liquid drum
storage in the adjacent 2207West since the removal of the berm affects that area. (See
action item number 4 below).

3. Ward notified Hindman that the B374 alarms and valve vaults are now being monitored
by SOE’s. (see action item #6 below)

ACTION ITEMS FROM THIS MEETING: (to be included in next week's agenda)

1, McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is
dependent on a sub-contractor selection and subsequent agreements. (carry over from
2/13/02)

2, Arnold is to advise Hindman when the Nevada Department of Health is expected on Site

to view gloveboxes with leaded windows. (this is for the purpose of gaining approval to
dispose of GBs with leaded windows at NTS)

3. Hindman will see whether or not it is possible to reduce or eliminate the 45-day
natification required to perform a treatability study.
4, Arnold/Langlois will inventory the liquids stored in room 2207West for the purpose of

gaining approval for a berm removal. In addition, the UIS for that unit will be modified to
require that liquid bung drums stored in that unit be placed in a drip pan for secondary
containment,

5. Gerdeman will investigate the requirements for revising the DOP when field modifications
are approved.

8. Ward will provide an Operations Order to Hindman that describes SOE alarm monitoring
in B374.
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7. Arnold is to prepare a DOP field modification that will add gloveboxes 7 and 9, Set 14,
room 2325 to the scope. These are old RCRA unit number 53, which was not included in
the DOP.

End
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Ak"a'% Pam \ 32«333341 “H

From: Hoffman, Betty
Sent: Thursday, April 18, 2002 12:33 PM
To: Arnold, Pam; Nesheim, Janet; Green, Ken

Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

The weekly DOP minutes along with the transmittal memo for april 17, 2002, are Unclassified/Not
UCNI>

Betty Hoffman

[From:.. (" Amold, Pam i, W
Sent: Thursday, Aprii 18, 2002 12:26 PM
To: Nesheim, Janet; Green, Ken; Hoffman, Betty

Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI
Attached is the weekly DOP minutes along with the transmittal memorandum for April 17,
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover
page of the transmittal memorandum, that they are unclassified and NOT UCNI,

Your return E-mail indicating approval will accompany the minutes to the Administfative
Record for access by the public.

Pam

<< File: TRANS MINUTES.dac >> << File: Weekly State Status - 4-17a_1.doc >>



B371 CLOSURE PROJECT
WEEKLY STATUS MEETING
Every Wednesday, 9:30 a.m.
B371 Conference Room
April 17,2002

AGENDA

INTRODUCTION - Pam Arnold, X6035, Pager 303-212-4835

D&D

Presenters — Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303-

212-2146

B374 Deactivation

EMS50 Funded Activities

Liquids Draining

Tank Deactivation

Glovebox Deactivation

Set 9 CSV and Set 12 Glovebox Removal

‘Cerium Nitrate

MAA/PA Closure
Breathing Air

Misc. D&D Status

Sets 7, 21, and 14 Status

ENVIRONMENTAL — Pam Arnold, X6035, Pager 303-212-4835

AUTHORIZATION BASIS/BIO — John Almon x3217, Pager 303-21 2-3426

ACTION ITEMS FROM LAST MEETING:

1.

McGrory is to indicate when the Tank T231A is scheduled for sludge removal,
which is dependent on a sub-contractor selection and subsequent agreements.
(carry over from 2/13/02)

Amold is to check on the status of glovebox disposition wnth leaded windows,
gloves, and shielding still attached. (carry over from 4/3/02)

ACTION ITEMS FOR NEXT MEETING:
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D&D Summary (AAC/AAD)
Week Ending 4/12/02

B374 Deactivation

231 sludge removal — Pumping sludge in progress.

Tank Sludge Removal — The revised SOW was signed by Mike McGrory and submitted to
KH Procurement. KH Procurement will send out the SOW on 4/16.

EMS50 Funded Activities

Active Projects:

Tank Sludge Removal — See above.

SCO Assay Instrumentation — Technical basis document was signed on 4/12 for use of
new instrument (start of procurement to begin on 4/16 with contract to be placed with
Ludlum for delivery of alternative instrument). Existing instruments will be consumed
prior to closure with no commercial source for more. New instrument is better in many
respects with a higher dynamic range. EM50 funding request has been verbally approved
for $29K.

Pending Projects:

Remote SNM Measurement CSV — An on-site visit and initial walkdown of the B371
Central Storage Vault (CSV) was conducted by Shonka Research Associates (SRA)
February 26-28. Following the walkdown, SRA issued a Concept Paper which proposed
instrumentation capable of releasing the CSV from Safeguards Requirements, a key
component of the MAA Closure Plan. In addition, the radiological instrumentation would
be capable of providing the SCO measurements required for eventual dismantlement of
the CSV and waste disposal. Currently, the contract structure is being considered and
drafted. B371 D&D will report if the contract is awarded and, at that time, apply for
EMS50 funding.

Remote Area Decon CSV — Strategy meeting pending.

Remote Dismantlement CSV — Strategy meeting pending.



Non-actinide Liquid Draining

¢ Continuing to develop Set 6 strategy. (1AQ31DR02B)

Tanks

e Set 13 cerium decon and D&D ready packages for 2307 and 2317 are ready-to-work. Pre-reqs
for 2307 Raschig Ring removal completed and ring removal was started on 4/5 (Tank 922A
ring removal nearly complete). The 2317 mechanical line isolation package is in process.

The line isolation work package for 2319 is ready to work. (1AC113AT00)

e Set 15 (2223) mechanical and electrical isolation packages are working. Ring Removal

package in pre-reqs. (1AC115AT00)

Gloveboxes

Planning GB deactivation as contingent work for the Waste Team.
Working pre-reqs for Set 12.

Set 9 (CSV) and Set 12 (Glovebox Removal)

I/0 8 Mods (1AC109HD00):

= I/O 8 modification package Radiological Work Permits/ALARA review being finalized.
= The guillotine door relocation is near complete (in PMT).

= J/O 8 drain line installation package awaiting final tie-in to the I/O 8 and PMT.

= Sprinkler (5) Removal Package is in development.

» Jib Crane/Hoist Installation Package is in comment review.

Glovebox Removal (1AD112BDO01):

Lead removal is 100% complete.

Mechanical isolation package started 2/19 and is in closeout.

Glovebox removal walkdown complete.

Health Physics Vent Removal package pre-reqs complete.

Package for glovebox overheat removal is scheduled to work this week.

EDP for Glovebox 70-A (material introduction box) in development and scheduled for
completion this week.

Cerium Nitrate

e The B371 CeN Tank Steam Delivery System remains in B774 where tanks are being
decontaminated.

e JHA comments are being incorporated into the CeN decontamination procedure for
gloveboxes (spray on/wipe off method) and the procedure should be approved next week.
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A second crew is being trained for decontamination of gloveboxes in Room 1111.

MAA/PA Closure (1AC11PNN20)

Comments from DOE Safeguards and Security have been incorporated into the Closure Plan.
K-H Safeguards and Security continue to review the corrections and/or disposition of
comments prior to scheduling the round table meetings with the DOE reviewers.

A schedule to prioritize holdup measurement scans is being developed.

Identification of disposition paths for various orphan/rogue waste continues.

Security Planning is formulating the logic and strategy for reducing the MAA to an area
encompassing the PuSPS processing room and storage vault.

Breathing Air Modification (1AD11BAJ40)

Room 2103 electrical and mechanical modifications are in progress (ECR #6 is approved and
has been incorporated for the S.O. test which started 4/15, and will complete next week; ECR
#2 is complete).

Misc. D&D

Area AQ Demolition (1AD1AQGX20):

* Engineering of the B381 fluorine building is complete; mechanical and electrical isolation
packages to pre-regs on 4/17. Isolations for B381 going back to the Steelworkers.

= Lessons learned from B886 necessitate applying for a demolition permit after asbestos is
remediated.

»  Mechanical engineering package for demolition of the UGST is signed off. Isolations to
begin this week. Demolition permit will be required.

Area AP Dismantlement (1AD1APBX00)

= Room 3179 engineering is complete, will get packages ready, and work when craft
personnel are available.

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1AD1AMBX00)

s TWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns are
70% complete (5/1 projected completion).

» TWCP for mechanical isolations walkdown is complete. Pre-reqs complete. Taps have
been set and tested and initial LO/TO is complete.

Set 7 Dismantlement (1AD107BD00)

Electrical dismantlement (Room 3305) is complete.

Ancillary equipment mechanical isolation (Room 3305) is 70% complete.

GB 75 removal is 80% complete.

Waterwall drain package is ready to work, pending the sequence of work in the building.



!

Working GB 38/37 internal equipment removal. GB 37 is 70% complete (changing GB
filters to facilitate GB 75 removal).

Set 21 Dismantlement (1AD421BD00)

Completed removal of instrument air lines.
Completed removal of cement vacuum transfer line.
Started removal of plant air process water on 4/16.

Set 14 Dismantlement (1AD114BD00)

Lead removal package is complete.

Electrical isolation is 85% complete.

Draining of waterwalls, port covers and windows is 75% complete.

Mechanical isolation package is 25% complete.

Removal of glovebox contents is nearly complete in GB12. Working GB10.

Package for cold glovebox / cold tank went to KH Construction. IWCP package approved
and in pre-regs.
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Basis for Interim Operations (BIO)

Week Ending 04-12-02

PuSPS Page Changes

w Install TGA/IR in Room 3701
- Final draft distributed for review

Operations Page Changes

» Page change to incorporate all JCOs
- Submitted to DOE Thursday, February 14, 2002

= Residue Product Carts

- Still waiting for DOE approval

= Building 371/374 PHA

BIO Update

- Draft completed 02-28-02

D&D Support

= Qut-of-commission - USQDs completed for placing dismantlement sets out-of-commission:

4

Set | Date Completed | Date to DOE | Response Due | Response/ Approval
Pending
Process Vent, Sets 12/13 03-13-02 04-11-02 04-18-02
Caustic transfer line 04-01-02 04-15-02 04-22-02
56 04-03-02 04-15-02 04-22-02
58
21,Ph. 11
3,4,5,6,16,& 17
Complete
24 09-27-01 10-01-01 10-08-01 10-01-01
7 10-24-01 10-30-01 11-06-01 11-06-01
14 11-13-01 11.28-01 12-05-01 12-05-01
13 12-13-01 12-18-01 12-25-01 01-30-02
21, Ph.1 12-11-01 01-15-02 01-22-02 01-29-02
12,Ph. 1 01-02-02 01-15-02 01-22-02 01-29.02
15 01-09-02 01-24-02 01-31-02 N/A
15 02-19-02 02-26-02 03-05-02 03-19-02
AM, Ph. 1 02-27-02 03-11-20 03-18-02 03-18-02
PWTS Cancelled
Revision 04/16/02 11




